
Georgia Date:

User: krender Department of Transportation Page 1 of 16

Pay Period: 06/04/2016

to 07/06/2016

Rpt-ID: RCPESPRJ

Contract ID: B14449-12-000-1

Estimate Summary By Project

Estimate Number: 0060

07/07/2016

Contract Location: Time Allowed:

9.108 MILES OF CONSTRUCTION CONSISTING OF GRADING, DRAINAGE,

 

Contractor:

BALFOUR BEATTY INFRASTRUCTURE, INC. Date Let:

1845 TOWN CENTER BLVD., STE. 200 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

FLEMING ISLAND FL 32003-3359 Date Work Began:

Phone: (904)378-7175 Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

12/14/2012

12/28/2012

02/01/2013

02/05/2013

03/27/2013

00/00/0000

00/00/0000

1351 Days

10/17/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 2    Area: 01   

Elapsed Calender Days:

Percent Time: 92.38

1248 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$78,895,428.16

$58,348,225.02

$8,271,795.13

89.52%

Counties:

Baldwin Wilkinson

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0000346      $78,895,428.16 $58,348,225.02 $8,271,795.13 89.52% $317,159.87

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 16

Pay Period: 06/04/2016

to 07/06/2016

Rpt-ID: RCPESPRJ

Contract ID: B14449-12-000-1

Estimate Summary By Project

Estimate Number: 0060

07/07/2016

Project Number: 0000346      SR 540 - CNST REALIGNMENT

 

EDS00-0000-00(346)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $56,498,906.04 $56,245,178.16 $253,727.88

Non-Participating $14,124,726.99 $14,061,295.00 $63,431.99

Total Earnings $70,623,633.03 $70,306,473.16 $317,159.87

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $70,623,633.03 $70,306,473.16 $317,159.87

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $111,958.00 $111,958.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent ($111,958.00)

Total: $70,623,633.03 $70,306,473.16

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $317,159.87

$0.00($111,958.00)



Georgia Date:

User: krender Department of Transportation Page 3 of 16

Pay Period: 06/04/2016

to 07/06/2016

Rpt-ID: RCPESPRJ

Contract ID: B14449-12-000-1

Estimate Summary By Project

Estimate Number: 0060

07/07/2016

Project Number 0000346      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0040 207-0203     FOUND BKFILL MATL, TP II CY  3,144.000 4,409.573

 42.000 .000

 

 

4,409.573 $.00 $185,202.07

0045 208-0200     ROCK EMBANKMENT CY  4,000.000 66,418.216

 36.980 5,848.333

 

 

72,266.549 $216,271.35 $2,672,416.98

0055 318-3000     AGGR SURF CRS TN  300.000 2,531.700

 12.600 .000

 

 

2,531.700 $.00 $31,899.42

0071 402-3130     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  .000 184.720

MATL & H LIME 63.850 .000

12.5MM TEMP ASPHALT

                                                            

184.720 $.00 $11,794.37

0076 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  .000 223.090

L & H LIME 58.300 .000

402-3190 19mm Temp Asphalt

                                                            

223.090 $.00 $13,006.15

0080 413-1000     BITUM TACK COAT GL  28,763.000 40,216.000

 2.850 .000

 

 

40,216.000 $.00 $114,615.60

0100 439-0018     PLAIN PC CONC PVMT, CL 3 CONC, 8 INCH THK SY  10,174.000 10,803.574

 51.100 .000

 

 

10,803.574 $.00 $552,062.63

0105 441-0204     PLAIN CONC DITCH PAVING, 4 IN SY  26,752.000 17,923.645

 23.000 204.444

 

 

18,128.089 $4,702.21 $416,946.05

Category Amount: $220,973.56 $3,997,943.27



Georgia Date:

User: krender Department of Transportation Page 4 of 16

Pay Period: 06/04/2016

to 07/06/2016

Rpt-ID: RCPESPRJ

Contract ID: B14449-12-000-1

Estimate Summary By Project

Estimate Number: 0060

07/07/2016

Project Number 0000346      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

0180 500-3101     CLASS A CONCRETE CY  2,225.000 2,317.495

 354.750 .000

 

 

2,317.495 $.00 $822,131.35

0185 500-3200     CLASS B CONCRETE CY  777.000 654.775

 415.000 6.577

 

 

661.352 $2,729.46 $274,461.08

0195 511-1000     BAR REINF STEEL LB  304,260.000 304,120.794

 0.830 101.120

 

 

304,221.914 $83.93 $252,504.19

0209 550-1183     STORM DRAIN PIPE, 18 IN, H 20-25 LF  103.000 105.000

 22.000 .000

 

 

105.000 $.00 $2,310.00

0210 550-1184     STORM DRAIN PIPE, 18 IN, H 25-30 LF  326.000 329.000

 23.000 .000

 

 

329.000 $.00 $7,567.00

0215 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  2,223.000 2,696.500

 26.000 .000

 

 

2,696.500 $.00 $70,109.00

0230 550-1300     STORM DRAIN PIPE, 30 IN, H  1-10 LF  693.000 719.500

 36.000 .000

 

 

719.500 $.00 $25,902.00

0255 550-1363     STORM DRAIN PIPE, 36 IN, H 20-25 LF  259.000 272.000

 48.000 .000

 

 

272.000 $.00 $13,056.00

0265 550-1423     STORM DRAIN PIPE, 42 IN, H 20-25 LF  503.000 544.000

 60.000 .000

 

 

544.000 $.00 $32,640.00



Georgia Date:

User: krender Department of Transportation Page 5 of 16

Pay Period: 06/04/2016

to 07/06/2016

Rpt-ID: RCPESPRJ

Contract ID: B14449-12-000-1

Estimate Summary By Project

Estimate Number: 0060

07/07/2016

Project Number 0000346      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

0275 550-1487     STORM DRAIN PIPE, 48 IN, H 40-50 LF  495.000 501.000

 72.000 .000

 

 

501.000 $.00 $36,072.00

0279 550-2240     SIDE DRAIN PIPE, 24 IN, H  1-10 LF  84.000 173.000

 24.000 .000

 

 

173.000 $.00 $4,152.00

0285 550-3324     SAFETY END SECTION 24 IN, STORM DRAIN, 4:1 SLOPEEA  4.000 4.000

 1300.000 .000

 

 

4.000 $.00 $5,200.00

0305 550-4218     FLARED END SECTION 18 IN, STORM DRAIN EA  39.000 55.000

 600.000 .000

 

 

55.000 $.00 $33,000.00

0315 550-4230     FLARED END SECTION 30 IN, STORM DRAIN EA  13.000 14.000

 700.000 .000

 

 

14.000 $.00 $9,800.00

0344 668-8013     SAFETY GRATE, TP 3 SF  49.000 90.123

 55.000 .000

 

 

90.123 $.00 $4,956.77

Category Amount: $2,813.39 $1,593,861.39

Category Number: 0030 PERMANENT EROSION CONTROL

0345 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  971.000 9,128.005

 25.000 .000

 

 

9,128.005 $.00 $228,200.13

0350 603-2182     STN DUMPED RIP RAP, TP 3, 24 IN SY  12,069.000 8,953.354

 25.000 9.330

 

 

8,962.684 $233.25 $224,067.10



Georgia Date:

User: krender Department of Transportation Page 6 of 16

Pay Period: 06/04/2016

to 07/06/2016

Rpt-ID: RCPESPRJ

Contract ID: B14449-12-000-1

Estimate Summary By Project

Estimate Number: 0060

07/07/2016

Project Number 0000346      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 PERMANENT EROSION CONTROL

0355 603-7000     PLASTIC FILTER FABRIC SY  13,040.000 70,198.297

 2.000 1,072.441

 

 

71,270.738 $2,144.88 $142,541.48

0360 700-6910     PERMANENT GRASSING AC  381.000 248.449

 400.000 12.332

 

 

260.781 $4,932.80 $104,312.40

0365 700-7000     AGRICULTURAL LIME TN  1,140.000 560.820

 60.000 27.668

 

 

588.488 $1,660.08 $35,309.28

0375 700-8000     FERTILIZER MIXED GRADE TN  950.000 198.505

 475.000 61.766

 

 

260.271 $29,338.85 $123,628.73

0385 710-9000     PERMANENT SOIL REINFORCING MAT SY  106,002.000 75,261.692

 2.750 2,505.214

 

 

77,766.906 $6,889.34 $213,858.99

0395 716-2000     EROSION CONTROL MATS, SLOPES SY  107,000.000 189,360.294

 0.800 152.889

 

 

189,513.183 $122.31 $151,610.55

Category Amount: $45,321.51 $1,223,528.66

Category Number: 0040 TEMPORARY EROSION CONTROL

0405 163-0240     MULCH TN  6,500.000 4,334.185

 110.000 41.385

 

 

4,375.570 $4,552.35 $481,312.70

0420 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  22,201.000 16,165.996

 11.500 176.250

 

 

16,342.246 $2,026.88 $187,935.83



Georgia Date:

User: krender Department of Transportation Page 7 of 16

Pay Period: 06/04/2016

to 07/06/2016

Rpt-ID: RCPESPRJ

Contract ID: B14449-12-000-1

Estimate Summary By Project

Estimate Number: 0060

07/07/2016

Project Number 0000346      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 TEMPORARY EROSION CONTROL

0425 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  1,656.000 1,169.750

/SAND BAGS 250.000 9.000

 

 

1,178.750 $2,250.00 $294,687.50

0430 163-0528     CONSTRUCT AND REMOVE FABRIC CHECK DAM -  TYPE C SILT FENCELF  2,389.000 5,275.520

 2.500 .000

 

 

5,275.520 $.00 $13,188.80

0518 163-0542     CONSTRUCT AND REMOVE STONE FILTER RINGEA  1.000 15.000

 950.000 .000

 

 

15.000 $.00 $14,250.00

0519 163-0543     CONSTRUCT AND REMOVE STONE FILTER BERMLF  930.000 2,697.563

 11.500 .000

 

 

2,697.563 $.00 $31,021.97

0530 165-0041     MAINTENANCE OF CHECK DAMS - ALL TYPES LF  17,755.000 19,360.000

 0.100 .000

 

 

19,360.000 $.00 $1,936.00

0540 165-0060     MAINTENANCE OF TEMPORARY SEDIMENT BASIN, STA NO -EA  1.000 2.000

 3100.000 .000

 715+50 LT

 

2.000 $.00 $6,200.00

0550 165-0060     MAINTENANCE OF TEMPORARY SEDIMENT BASIN, STA NO -EA  1.000 5.000

 1400.000 .000

 787+00 LT

 

5.000 $.00 $7,000.00

0555 165-0060     MAINTENANCE OF TEMPORARY SEDIMENT BASIN, STA NO -EA  1.000 5.000

 700.000 .000

 787+00 RT

 

5.000 $.00 $3,500.00

0560 165-0060     MAINTENANCE OF TEMPORARY SEDIMENT BASIN, STA NO -EA  1.000 4.000

 1400.000 .000

 795+00 RT

 

4.000 $.00 $5,600.00



Georgia Date:

User: krender Department of Transportation Page 8 of 16

Pay Period: 06/04/2016

to 07/06/2016

Rpt-ID: RCPESPRJ

Contract ID: B14449-12-000-1

Estimate Summary By Project

Estimate Number: 0060

07/07/2016

Project Number 0000346      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 TEMPORARY EROSION CONTROL

0570 165-0060     MAINTENANCE OF TEMPORARY SEDIMENT BASIN, STA NO -EA  1.000 4.000

 1000.000 .000

 830+00 RT

 

4.000 $.00 $4,000.00

0575 165-0060     MAINTENANCE OF TEMPORARY SEDIMENT BASIN, STA NO -EA  1.000 6.000

 1100.000 .000

 830+00 LT

 

6.000 $.00 $6,600.00

0580 165-0060     MAINTENANCE OF TEMPORARY SEDIMENT BASIN, STA NO -EA  1.000 2.000

 2400.000 .000

 861+50 RT

 

2.000 $.00 $4,800.00

0590 165-0060     MAINTENANCE OF TEMPORARY SEDIMENT BASIN, STA NO -EA  1.000 5.000

 700.000 .000

 955+50 RT

 

5.000 $.00 $3,500.00

0595 165-0060     MAINTENANCE OF TEMPORARY SEDIMENT BASIN, STA NO -EA  1.000 2.000

 1000.000 .000

 956+50 LT

 

2.000 $.00 $2,000.00

0610 165-0060     MAINTENANCE OF TEMPORARY SEDIMENT BASIN, STA NO -EA  1.000 3.000

 1300.000 .000

1049+50 RT

 

3.000 $.00 $3,900.00

0615 165-0060     MAINTENANCE OF TEMPORARY SEDIMENT BASIN, STA NO -EA  1.000 2.000

 2800.000 .000

1074+00 RT

 

2.000 $.00 $5,600.00

0620 165-0101     MAINTENANCE OF CONSTRUCTION EXIT EA  17.000 37.000

 400.000 .000

 

 

37.000 $.00 $14,800.00

0630 167-1000     WATER QUALITY MONITORING AND SAMPLING EA  10.000 26.000

 250.000 .000

 

 

26.000 $.00 $6,500.00



Georgia Date:

User: krender Department of Transportation Page 9 of 16

Pay Period: 06/04/2016

to 07/06/2016

Rpt-ID: RCPESPRJ

Contract ID: B14449-12-000-1

Estimate Summary By Project

Estimate Number: 0060

07/07/2016

Project Number 0000346      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 TEMPORARY EROSION CONTROL

0635 167-1500     WATER QUALITY INSPECTIONS MO  27.000 38.000

 75.000 .000

 

 

38.000 $.00 $2,850.00

0642 170-1000     FLOATING SILT RETENTION BARRIER LF  .000 2,459.000

 10.200 .000

ECTC FA NO 1

                                                            

2,459.000 $.00 $25,081.80

0643 170-2000     STAKED SILT RETENTION BARRIER LF  .000 2,467.000

 5.800 .000

ECTC FA NO 1

                                                            

2,467.000 $.00 $14,308.60

Category Amount: $8,829.23 $1,140,573.20

Category Number: 0050 SIGNING AND MARKING

0655 636-1029     HIGHWAY SIGNS, TP 2 MATL, REFL SHEETING, TP 3SF  347.000 386.500

 12.950 .000

 

 

386.500 $.00 $5,005.18

0665 636-1041     HIGHWAY SIGNS, TP 2 MATL, REFL SHEETING, TP 9SF  20.000 40.000

 18.250 .000

 

 

40.000 $.00 $730.00

0670 636-1072     HIGHWAY SIGNS, ALUM EXTRUDED PANELS, REFL SHEETING, TP 3SF  74.000 104.000

 30.250 .000

 

 

104.000 $.00 $3,146.00

0685 636-2090     GALV STEEL POSTS, TP 9 LF  506.000 521.000

 7.050 .000

 

 

521.000 $.00 $3,673.05

0755 654-1001     RAISED PVMT MARKERS TP 1 EA  206.000 256.000

 2.950 .000

 

 

256.000 $.00 $755.20



Georgia Date:

User: krender Department of Transportation Page 10 of 16

Pay Period: 06/04/2016

to 07/06/2016

Rpt-ID: RCPESPRJ

Contract ID: B14449-12-000-1

Estimate Summary By Project

Estimate Number: 0060

07/07/2016

Project Number 0000346      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 SIGNING AND MARKING

0765 654-1010     RAISED PVMT MARKERS TP 10 EA  69.000 97.000

 30.000 .000

 

 

97.000 $.00 $2,910.00

Category Amount: $0.00 $16,219.43

Category Number: 0060 BRIDGE 1 LT

0800 211-0200     BRIDGE EXCAVATION, GRADE SEPARATION CY  266.000 457.492

 25.000 .000

 

 

457.492 $.00 $11,437.30

0805 441-0004     CONC SLOPE PAV, 4 IN SY  1,024.000 1,025.507

 26.810 .000

 

 

1,025.507 $.00 $27,493.84

0820 500-2100     CONCRETE BARRIER LF  594.000 594.499

 24.250 .000

 

 

594.499 $.00 $14,416.60

0825 500-3002     CLASS AA CONCRETE CY  320.000 320.290

 475.000 .000

 

 

320.290 $.00 $152,137.75

0845 520-2216     PILING, PSC, 16 IN SQ LF  215.000 231.860

 45.000 .000

 

 

231.860 $.00 $10,433.70

0846 520-2216     PILING, PSC, 16 IN SQ LF  .000 82.160

 33.750 .000

PILE CUT OFF

                                                            

82.160 $.00 $2,772.90

0875 520-5000     PILOT HOLES LF  85.000 91.162

 120.000 .000

 

 

91.162 $.00 $10,939.44

Category Amount: $0.00 $229,631.53



Georgia Date:

User: krender Department of Transportation Page 11 of 16

Pay Period: 06/04/2016

to 07/06/2016

Rpt-ID: RCPESPRJ

Contract ID: B14449-12-000-1

Estimate Summary By Project

Estimate Number: 0060

07/07/2016

Project Number 0000346      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0070 BRIDGE 1 RT

0885 211-0200     BRIDGE EXCAVATION, GRADE SEPARATION CY  266.000 448.047

 25.000 .000

 

 

448.047 $.00 $11,201.18

0890 441-0004     CONC SLOPE PAV, 4 IN SY  1,024.000 1,109.469

 26.810 .000

 

 

1,109.469 $.00 $29,744.86

0905 500-2100     CONCRETE BARRIER LF  594.000 594.500

 24.250 .000

 

 

594.500 $.00 $14,416.63

0936 520-2216     PILING, PSC, 16 IN SQ LF  .000 108.450

 33.750 .000

PILE CUT OFF

                                                            

108.450 $.00 $3,660.19

0941 520-2218     PILING, PSC, 18 IN SQ LF  .000 63.130

 37.500 .000

PILE CUT OFF

                                                            

63.130 $.00 $2,367.38

Category Amount: $0.00 $61,390.24

Category Number: 0080 BRIDGE 2 LT

0965 207-0203     FOUND BKFILL MATL, TP II CY  33.000 33.482

 35.000 .000

 

 

33.482 $.00 $1,171.87

0970 211-0300     BRIDGE EXCAVATION, STREAM CROSSING CY  315.000 346.259

 35.000 .000

 

 

346.259 $.00 $12,119.07

0990 500-3002     CLASS AA CONCRETE CY  293.000 293.013

 475.000 .000

 

 

293.013 $.00 $139,181.18



Georgia Date:

User: krender Department of Transportation Page 12 of 16

Pay Period: 06/04/2016

to 07/06/2016

Rpt-ID: RCPESPRJ

Contract ID: B14449-12-000-1

Estimate Summary By Project

Estimate Number: 0060

07/07/2016

Project Number 0000346      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0080 BRIDGE 2 LT

1016 520-2216     PILING, PSC, 16 IN SQ LF  .000 100.520

 33.750 .000

SPEC ITEM PILE CUT OFF

                                                            

100.520 $.00 $3,392.55

1026 520-2220     PILING, PSC, 20 IN SQ LF  .000 241.702

 45.000 .000

SPEC PILE CUT OFF

                                                            

241.702 $.00 $10,876.59

1055 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  880.000 1,031.332

 25.000 .000

 

 

1,031.332 $.00 $25,783.30

1060 603-7000     PLASTIC FILTER FABRIC SY  880.000 1,031.333

 2.000 .000

 

 

1,031.333 $.00 $2,062.67

Category Amount: $0.00 $194,587.23

Category Number: 0090 BRIDGE 2 RT

1065 207-0203     FOUND BKFILL MATL, TP II CY  33.000 33.482

 35.000 .000

 

 

33.482 $.00 $1,171.87

1070 211-0300     BRIDGE EXCAVATION, STREAM CROSSING CY  315.000 367.667

 35.000 .000

 

 

367.667 $.00 $12,868.35

1075 500-0100     GROOVED CONCRETE SY  1,193.000 1,200.000

 1.800 .000

 

 

1,200.000 $.00 $2,160.00

1090 500-3002     CLASS AA CONCRETE CY  305.000 305.001

 475.000 .000

 

 

305.001 $.00 $144,875.48



Georgia Date:

User: krender Department of Transportation Page 13 of 16

Pay Period: 06/04/2016

to 07/06/2016

Rpt-ID: RCPESPRJ

Contract ID: B14449-12-000-1

Estimate Summary By Project

Estimate Number: 0060

07/07/2016

Project Number 0000346      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0090 BRIDGE 2 RT

1100 507-9031     PSC BEAMS, AASHTO, BULB TEE, 63 IN, BR NO -LF  737.000 737.466

 185.000 .000

2 RT

 

737.466 $.00 $136,431.21

1116 520-2216     PILING, PSC, 16 IN SQ LF  .000 72.770

 33.750 .000

SPEC PILE CUT OFF

                                                            

72.770 $.00 $2,455.99

1121 520-2218     PILING, PSC, 18 IN SQ LF  .000 117.913

 37.500 .000

SPEC PILE CUT OFF

                                                            

117.913 $.00 $4,421.74

1126 520-2220     PILING, PSC, 20 IN SQ LF  .000 218.368

 45.000 .000

SPEC PILE CUT OFF

                                                            

218.368 $.00 $9,826.56

1155 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  950.000 1,392.944

 25.000 .000

 

 

1,392.944 $.00 $34,823.60

1160 603-7000     PLASTIC FILTER FABRIC SY  950.000 1,392.944

 2.000 .000

 

 

1,392.944 $.00 $2,785.89

Category Amount: $0.00 $351,820.69

Category Number: 0100 BRIDGE 3 LT

1225 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  505.000 943.666

 25.000 .000

 

 

943.666 $.00 $23,591.65

1230 603-7000     PLASTIC FILTER FABRIC SY  505.000 943.666

 2.000 .000

 

 

943.666 $.00 $1,887.33

Category Amount: $0.00 $25,478.98
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Cumulative
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Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0110 BRIDGE 3 RT

1255 507-9003     PSC BEAMS, AASHTO TYPE III, BR NO - LF  1,415.000 1,419.950

 150.000 .000

3 RT

 

1,419.950 $.00 $212,992.50

1290 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  490.000 907.031

 25.000 .000

 

 

907.031 $.00 $22,675.78

1295 603-7000     PLASTIC FILTER FABRIC SY  490.000 907.031

 2.000 .000

 

 

907.031 $.00 $1,814.06

Category Amount: $0.00 $237,482.34

Category Number: 0120 BRIDGE 4 LT

1320 507-9032     PSC BEAMS, AASHTO, BULB TEE, 72 IN, BR NO -LF  5,358.000 5,358.345

 195.000 .000

4 LT

 

5,358.345 $.00 $1,044,877.28

Category Amount: $0.00 $1,044,877.28

Category Number: 0130 BRIDGE 4 RT

1390 500-3002     CLASS AA CONCRETE CY  2,720.000 2,722.214

 475.000 .000

 

 

2,722.214 $.00 $1,293,051.65

1395 507-9032     PSC BEAMS, AASHTO, BULB TEE, 72 IN, BR NO -LF  5,358.000 5,358.345

 195.000 .000

4 RT

 

5,358.345 $.00 $1,044,877.28

Category Amount: $0.00 $2,337,928.93

Category Number: 0040 TEMPORARY EROSION CONTROL

1440 165-0110     MAINTENANCE OF ROCK FILTER DAM EA  73.000 111.000

 100.000 .000

 

 

111.000 $.00 $11,100.00
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Category Number: 0040 TEMPORARY EROSION CONTROL

1445 165-0111     MAINTENANCE OF STONE FILTER RING EA  1.000 10.000

 300.000 .000

 

 

10.000 $.00 $3,000.00

1450 165-0112     MAINTENANCE OF STONE FILTER BERM LF  930.000 2,027.000

 8.000 .000

 

 

2,027.000 $.00 $16,216.00

Category Amount: $0.00 $30,316.00

Category Number: 0030 PERMANENT EROSION CONTROL

1475 999-3155     DRY SWALE EDGE DRAIN LF  2,050.000 2,253.000

 28.000 .000

 

 

2,253.000 $.00 $63,084.00

Category Amount: $0.00 $63,084.00

Category Number: 0010 ROADWAY

1479 643-0010     FIELD FENCE WOVEN WIRE LF  6,143.000 7,423.000

 4.800 .000

 

 

7,423.000 $.00 $35,630.40

1510 158-1000     TRAINING HOURS HR  15,000.000 18,989.000

 0.800 .000

 

 

18,989.000 $.00 $15,191.20

9110 550-3418     SAFETY END SECTION 18 IN, SIDE DRAIN, 4:1 SLOPEEA  .000 32.000

 872.900 .000

                                                            

                                                            

32.000 $.00 $27,932.80

9115 550-3424     SAFETY END SECTION 24 IN, SIDE DRAIN, 4:1 SLOPEEA  .000 3.000

 1098.450 .000

                                                            

                                                            

3.000 $.00 $3,295.35
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Category Number: 0010 ROADWAY

9125 550-3624     SAFETY END SECTION 24 IN, SIDE DRAIN, 6:1 SLOPEEA  .000 3.000

 1098.450 .000

                                                            

                                                            

3.000 $.00 $3,295.35

Category Amount: $0.00 $85,345.10

Category Number: 0060 BRIDGE 1 LT

9130 441-0006     CONC SLOPE PAV, 6 IN SY  .000 811.550

 46.820 .000

                                                            

                                                            

811.550 $.00 $37,996.77

Category Amount: $0.00 $37,996.77

Category Number: 0120 BRIDGE 4 LT

9155 004-0022     EXTRA WORK - LS  .000 .981

 9805545.000 .004

MASS CONCRETE SUBSTRUCTURE BRIDGE 4LT/RT

                                                            

.985 $39,222.18 $9,658,461.83

Category Amount: $39,222.18 $9,658,461.83

Category Number: 0010 ROADWAY

9190 441-0016     DRIVEWAY CONCRETE, 6 IN TK SY  .000 779.419

 46.570 .000

                                                            

                                                            

779.419 $.00 $36,297.54

Category Amount: $0.00 $36,297.54

Project Total Amount: $317,159.87 $70,623,633.03


